

Critical Priority Cases

Project: SDA Telerik

By Krzysztof Przybecki, 1/2/2024 6:29 PM

Run: Critical Priority Cases



5 Passed

63% set to Passed



0 Blocked

0% set to Blocked



2 Retest

25% set to Retest



1 Failed

13% set to Failed

63%

passed

0 / 8 untested (0%).

This test run will cover most vital funcionalities from business perspective

Completed	Yes
Completed On	1/1/2024

12/28/2023

Created On

Progress

Since 12/28/2023:



Remaining Tests





Remaining Effort

100% of effort completed.



Ideal Progress

Forecast not available.

Forecasts & Estimates



The test run(s) were active for **4 days** (12/28/2023 – 1/1/2024).

Completed:100%(8/8)

Elapsed:2h 3m Tests / day: 2

Hours / day:0

Metric	By Estimate	By Forecast
Completed	2h 5m	2h 5m
Not Completed	0h 0m	0h 0m
Total	2h 5m	2h 5m

Tests & Results

Telerik (0)

Krzysztof Przybecki (0)

https://www.telerik.com/(0)

whole project document is available under this link

https://docs.google.com/document/d/1ZfhzpDXs-vI2sIfJjfITX7NaxWRAUgQo/edit

Top navigation bar (0)

Pricing (0)

Due to limited personal resources I will choose 1 random site under each subtittle section* (total of 5)

*"More About Services" is already covered

Buy Now (6)

Due to limited personal resources I've chosen 3 Products (from Individual Products) by selecting most expensive, least expensive and medium priced Product.

ID	Title	Status
T1	DevCraft UI	Passed
T2	DevCraft Complete	Passed
Т3	DevCraft Ultimate	Failed

T4	Test Studio Ultimate	Passed
T5	Telerik Fiddler Everywhere	Passed
Т6	Telerik Report Server	Retest

Account creation and purchase process (2)

ID	Title	Status
Т7	Account creation and login	Retest
Т8	Log in with incorrect data (multiple options)	Passed

Generated with TestRail test management software – 8.0.3.3063

Report: Runs (Summary), by Gurock Software (Version 1)