TestRail

## Low Priority Cases Batch 1

Project: SDA_Telerik

By Krzysztof Przybecki, 1/2/2024 7:09 PM

Run: Low Priority Cases Batch 1

8 Passed
80% set to Passed

1 Blocked
10% set to Blocked

0 Retest
0% set to Retest

1 Failed
10% set to Failed

80%
passed

0 / 10 untested (0%).

This Test Run is going to cover least important areas of telerik web app.

Milestone   Low Priority Cases of telerik.com Web App M-S

Created On	12/28/2023
Completed	Yes
Completed On	1/2/2024

Progress

Since 12/28/2023:

■ **Remaining Tests**
100% of tests completed.

■ **Remaining Effort**
100% of effort completed.

■ **Ideal Progress**
Forecast not available.

Forecasts & Estimates

The test run(s) were active for **5 days** (12/28/2023 – 1/2/2024).

Completed:100%(10/10)
Elapsed:1h 2m
Tests / day: 2
Hours / day:0

Metric	By Estimate	By Forecast
Completed	3h 50m	3h 50m
Not Completed	0h 0m	0h 0m
Total	3h 50m	3h 50m

Tests & Results

Telerik (0)

Krzysztof Przybecki (0)

https://www.telerik.com/ (0)

whole project document is available under this link

https://docs.google.com/document/d/1ZfhzpDXs-vI2slfJjfITX7NaxWRAUgQo/edit

Top navigation bar (1)

ID	Title	Status
T54	Services	Blocked

Demos (7)

Due to limited personal resources I will choose 6 random products, from each section (Web, Desktop, Mobile, Reporting, Q&A, Conversational UI, Web Content Management) which are not already in "All Products" subsection.

ID	Title	Status
T55	Telerik UI for Blazor	Passed
T56	Telerik UI for WinUI	Passed
T57	Telerik UI for Xamarin	Failed
T58	Telerik JustMock	Passed

T59	Telerik UI for WinForms	Passed
T60	Progress Sitefinity CMS Free Personal Demo	Passed
T61	Telerik UI for WPF	Passed

Blogs (2)

ID	Title	Status
T62	Filter and search funcionality	Passed
T63	Newsletter Subscription	Passed