



## Low Priority Cases Batch 2

Project: SDA\_Telerik

By Krzysztof Przybecki, 1/2/2024 6:49 PM

### Run: Low Priority Cases Batch 2



**6 Passed**

100% set to Passed



**0 Blocked**

0% set to Blocked



**0 Retest**

0% set to Retest



**0 Failed**

0% set to Failed

100%  
passed

0 / 6 untested (0%).

This Test Run is going to cover least important areas of telerik web app.

Milestone

[Low Priority Cases of telerik.com Web App M-S](#)

Created On	12/28/2023
Completed	Yes
Completed On	1/2/2024

# Progress

Since 12/28/2023:



**Remaining Tests**

100% of tests completed.



**Remaining Effort**

100% of effort completed.



**Ideal Progress**

Forecast not available.

## Forecasts & Estimates



The test run(s) were active for **5 days** (12/28/2023 - 1/2/2024).

Completed:100%(6/6)  
Elapsed:0h 46m  
Tests / day: 1  
Hours / day:0

Metric	By Estimate	By Forecast
Completed	1h 15m	1h 15m
Not Completed	0h 0m	0h 0m
Total	1h 15m	1h 15m

# Tests & Results

Telerik (0)

Krzysztof Przybecki (0)

<https://www.telerik.com/> (0)

whole project document is available under this link

<https://docs.google.com/document/d/1ZfhzpDXs-vI2sIjJfITX7NaxWRAUgQo/edit>

Top navigation bar (0)

Docs & Support (4)

Due to limited personal resources I will choose 7 random Products from "Explore by Product" subsections\*.

\*Test Studio, Sitefinity and ThemeBuilder already covered on "All Products" subsection.

ID	Title	Status
T70	<a href="#">KendoReact</a>	Passed
T71	<a href="#">Telerik for UWP</a>	Passed
T72	<a href="#">Telerik UI for WinForms</a>	Passed
T73	<a href="#">Telerik Report server</a>	Passed

Footer contents (2)

Remarks

"Contact Us" section is checked within Top Navigation Section

"Toolbox" items are checked within DevCraft and Kendo UI cases

"Get Products" contents are checked within Demos Section

ID	Title	Status
T74	<a href="#">Security Center</a>	Passed
T75	<a href="#">Progress Sitefinity</a>	Passed